COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 16/ 2021

ESTI MATE SUMVARY 09: 53: 53
CONTI D C21432 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.5 DAYS TI ME ALLOW 275 WORK DAYS
| 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  50.73 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 01/ 29/ 2021 DATE TI ME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,662, 727.94 PARTI Cl PATI NG $  6,858,022.71 $ 1,099, 127. 09
AWARD PRQIJECT AMT: $ 11,765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 54.16% TOTAL EARNI NGS 6, 858, 022. 71 1,099, 127.09
FUNDS AVAI LABLE: $ 5,804,705 23 STOCKPI LED MATERI ALS 232, 365. 00 - 35, 364. 87
GROSS EARNI NGS 7,090, 387. 71 1,063, 762. 22
TOTAL CLAI VS $ 0.00 RETAI NAGE -173,879.08 - 20, 236.04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6,916, 508. 63 1,043, 526. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6,916, 508. 63 1,043, 526. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 043, 526. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
29, 999. 99000 0. 800 23,999. 99
0010 202-00010 Renoval of Tree 10. 000 9. 000
EACH 0. 000 0. 00
540. 00000 9. 000 4,860. 00
0015 202-00019  Rerpval of Inlet 5. 000 3. 000
EACH 0. 000 0. 00
938. 00000 3. 000 2,814.00
0020 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1,177. 00000 1.000 1,177.00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 1. 000
EACH 0. 000 0. 00
489. 00000 1. 000 489. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 539. 000
LF 14.000 265. 86
18. 99000 553. 000 10, 501. 47
0040 202-00037 Renoval of End Section 15. 000 9. 000
EACH 1. 000 231.01
231. 01000 10. 000 2,310.10
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 8. 000
SY 0. 000 0. 00

5. 50000 8. 000 44.00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0008
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202- 00220 Renoval of Asphalt Mat 22,279. 000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 041.
95. 000
000

000

1,136

3. 000
0. 000
3. 000

11, 460. 000
0. 000

11, 460. 000

16,913
510.

000
000

17, 423. 000

0. 000
0. 000
0. 000

3, 668. 000
0. 000

3, 668. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 16/ 2021

161.

1,887

.00

.00

00

00

.00

.00

.00

.00

.00

.00

09:53: 53

AMOUNT

1, 931.

47

105, 432

64, 465

3, 888

5,596

6, 837

.00

20

97

00

10

.00

08

80

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renobval of Fence 637. 000 637. 000
LF 0. 000 0. 00
3. 07000 637. 000 1, 955. 59
0120 202-01130 *Rermoval of Guardrail Type 3 957. 000 957. 000
LF 0. 000 0. 00
2.70000 957. 000 2,583.90
0125 202-01170 Renoval of Guardrail Type 7 350. 000 327.000
LF 0. 000 0. 00
18. 99000 327.000 6, 209. 73
0130 202-01300 *Renoval of End Anchorage 9. 000 7.000
EACH 0. 000 0. 00
233. 20000 7.000 1,632. 40
0135 202- 04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
472. 00000 0. 000 0. 00
0140 202-04002 Cl ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202- 04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050 Unsui tabl e Materi al 1, 000. 000 330. 000
cY 0. 000 0. 00
40. 00000 330. 000 13, 200. 00
0155 203-00060 *Enmbanknment Material (Conplete In Place) 58, 002. 000 41, 046. 000
cY 0. 000 0. 00
17. 35000 41, 046. 000 712, 148.10
0160 203-00450 Rock Renoval 7.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 203-01500 Bl adi ng 40. 000 13. 000
HOUR 0. 000 0. 00

105. 00000 13. 000 1, 365. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01594

0180

203- 01597

0185

206- 00000

0190

206- 00100

0195

206- 00200

0200

206- 00360

0205

206- 00510

0210

206- 01783

0215

207- 00305

0220 207-00310

C21432
21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

*Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

*Shoring (Area 3)

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
40. 000
HOUR
105. 00000
200. 000
HOUR
196. 10000
85. 000
cy
14. 00000
70. 000
cy
68. 90000
18. 000
cy
10. 00000
70. 000
cy
21. 20000
6. 000
cy
197. 72000
1. 000
LS
6, 200. 00000
820. 000
cy
11. 00000
820. 000
cy

11. 99000

QrY TH'S PERI OD
QTY TO DATE

92.
11.
. 500

. 000
. 000
. 000

. 000
. 000
. 000

000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 16/ 2021

2, 255.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:53: 53

AMOUNT

105.

20, 296.

6, 200.

1, 378.

.00

00

35

.00

.00

.00

.00

.00

00

.00

85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 000.
2, 460.
8, 460.

000
000
000

. 000
24.000
194. 000

3. 000
0. 000
3. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

55. 000
12. 000
67. 000
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ESTI MATE RUN 02/ 16/ 2021

9,618

152.

233.

1,272

60

.00

.00

.00

.00

.00

.00

.00

00

09:53: 53

AMOUNT

33,078

1,233

8, 745

233.

591.

1, 959

106

424,

7,102

60

84

00

80

.00

48

00

00

00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 962. 28000 0. 000 0. 00
0290 210-00750 *Reset Light Standard 11. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 1.000 530. 00
530. 00000 1. 000 530. 00
0315 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 0. 000
ACRE 6. 400 3, 200. 70
500. 11000 6. 400 3,200.70
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0336

0340

0345

0350

0355

0360

0365

0370

0375

0380

212-00032

212-00032

213-00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Soi | Condi tioning

Soi | Conditioning Added by MCR #1 Line #8

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

* Soi

d ass

*Her bi ci de Treat nent

of Nests

*Reroval

*Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 800
ACRE
2, 305. 50000
2.000
ACRE
3, 250. 00000
18. 400
ACRE
548. 55000
0. 250
ACRE
4, 380. 45000
3, 680. 000
LB
2. 35000
16, 633. 000
sy
2. 44000
20. 000
HOUR
265. 00000
20. 000
HOUR
115. 39000
1. 000
LS
2, 984. 96000
12, 000. 000
cy
49. 70000
270. 000
cy

71.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 500
5.500

0. 000
0. 900
0. 900

0. 000
4.900
4.900

0. 000
0. 000
0. 000

0. 000
1, 300. 000
1, 300. 000

0. 000
7,405. 000
7, 405. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

5, 000. 000
464. 000
5, 464. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 16/ 2021

12,680

2,925

2,687

3, 055

18, 068

23, 060

25

00

90

.00

00

20

.00

.00

.00

80

.00

09:53: 53

AMOUNT

12,680

2,925

2,687

3, 055

18, 068

115.

1, 492.

271, 560

25

00

90

.00

00

20

.00

39

48

80

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 310-00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000 0. 000
(-89 sy 0. 000 0. 00
3.50000 0. 000 0. 00
0390 310-00610 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 6, 523. 000 6, 523. 000
(812 sy 0. 000 0. 00
5. 00000 6, 523. 000 32,615. 00
0395 310-00614  *Full Depth Reclamation OF Hot M x Asphalt Pavenent 3, 103. 000 0. 000
(12-169 sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 212.000 83. 730
TON 0. 000 0. 00
145. 75000 83. 730 12, 203. 65
0405 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 760. 000 433.760
TON 326. 240 40, 114. 47
122. 96000 760. 000 93, 449. 60
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 1, 028. 000 156. 970
TON 0. 000 0. 00
137. 48000 156. 970 21, 580. 24
0415 412-00190 *Concrete Pavenent (Patching) 250. 000 113. 000
SY 0. 000 0. 00
130. 48000 113. 000 14,744. 24
0420 412-00600 *Concrete Pavenent (6 Inch) 38. 000 0. 000
SY 0. 000 0. 00
52. 88000 0. 000 0.00
0425 412-00801  *Concrete Pavenent (8 Inch) (Special) 2,232.000 0. 000
SY 0. 000 0. 00
110. 64000 0. 000 0. 00
0430 412-00900  *Concrete Pavenent (9 Inch) 36, 648. 000 26, 418. 000
Sy 2,787.000 167, 916. 75
60. 25000 29, 205. 000 1,759, 601. 25
0430 MATERI AL ALLOWANCE Dowel Bars 10, 229. 981
SY -2,786.996 -9,841. 44

3.53120 7,442.985 26, 282. 67



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 412-01200 *Concrete Pavenent (12 Inch) 2, 465. 000 0. 000
Sy 0. 000 0.00
66. 51000 0. 000 0. 00
0435 MATERI AL ALLOMANCE Dowel Bars 2,465. 000
5% 0. 000 0. 00
3.01241 2, 465. 000 7,425.59
0436 412-02000 Conc Safety Edge Added by MCR #1 Line #3 7, 450. 000 6, 324. 000
LF 600. 000 1, 950. 00
3. 25000 6, 924. 000 22,503. 00
0437 900-00014 Added Item (Lump Sum)/ Added by MCR #1 Line #6 1. 000 0. 000
LS 1. 000 2,700.00
2, 700. 00000 1.000 2,700. 00
0440 420-00000 Geonenbr ane 225. 000 0. 000
Sy 0. 000 0.00
5. 30000 0. 000 0. 00
0445 420-00112 Ceotextile (Drainage) (Cass 1) 679. 000 280. 000
SY 28. 000 42. 56
1.52000 308. 000 468. 16
0450 503-00024  *Drilled Shaft (24 Inch) 12. 000 0. 000
LF 12. 000 4,197.60
349. 80000 12. 000 4,197. 60
0455 503-00036 *Drilled Shaft (36 Inch) 57.000 0. 000
LF 0. 000 0. 00
367. 82000 0. 000 0.00
0460 504-04410  *Bl ock Facing 225. 000 0. 000
SF 0. 000 0.00
83. 21000 0. 000 0. 00
0465 506-00206 Riprap (6 Inch) 79. 000 0. 000
cY 0. 000 0. 00
137. 01000 0. 000 0. 00
0470 506-00409 Soi |l Riprap (9 Inch) 148. 000 130. 000
Ccy 14. 000 1,442.00

103. 00000 144. 000 14, 832. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 507- 00400 Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14.000 0. 000
TON 0. 000 0. 00
424. 00000 0. 000 0. 00
0480 514-00042 *Pedestrian Railing (42 Inch) 165. 000 0. 000
LF 0. 000 0. 00
271. 47000 0. 000 0. 00
0485 601-01000 Concrete Class B 23. 000 3.900
cY 3. 200 1,017. 60
318. 00000 7.100 2,257.80
0490 601-01025 Concrete Class B (M scel |l aneous) 5. 000 1.500
cY 0. 000 0. 00
318. 00000 1.500 477.00
0495 601-03000 *Concrete Class D 7.000 3.500
cY 0. 000 0.00
1, 351. 50000 3.500 4,730. 25
0500 602-00000 *Rei nf orcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0.00
231.99000 0. 000 0. 00
0516 603-01365 36 In RCP (CIP) Added by MCR #1 Line #2 136. 000 136. 000
LF 0. 000 0. 00
265. 00000 136. 000 36, 040. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 0. 000
LF 0. 000 0. 00

870. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0521 603-05036 36 In RCES Added by MCR #1 Line #2 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
3, 218. 00000 0. 000 0. 00
0530 603-10240 24 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0. 00
213. 01000 12. 000 2,556.12
0535 603-10360 36 Inch Corrugated Steel Pipe 39. 000 14.000
LF 0. 000 0. 00
151. 00000 14. 000 2,114.00
0540 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
616. 00000 1. 000 616. 00
0545 603-30036 36 Inch Steel End Section 3. 000 2.000
EACH 0. 000 0. 00
1,129. 00000 2.000 2,258.00
0550 603-50012 12 Inch Plastic Pipe 11. 000 11.000
LF 0. 000 0. 00
155. 01000 11. 000 1,705.11
0551 603-50012 12 In Plastic Pipe Added by MCR #1 Line #5 91. 000 44.000
LF 47.000 3,290. 00
70. 00000 91. 000 6, 370. 00
0555 604-00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 713. 00000 0. 000 0. 00
0560 604-00505 *Inlet Type D (5 Foot) 2.000 1. 750
EACH 0. 000 0. 00
10, 015. 00000 1.750 17,526. 25
0565 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

5, 751. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 604-16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5,422. 00000 0. 000 0. 00
0575 604-16010 *Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 914. 01000 0. 000 0.00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 1. 750
EACH 1. 250 8,836. 25
7,069. 00000 3. 000 21, 207. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 1.000
EACH 0. 000 0. 00
8, 974. 69000 1.000 8,974.69
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
12, 301. 00000 0. 000 0. 00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 0. 750
EACH 0. 250 3,288.24
13, 152. 97000 1. 000 13, 152. 97
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
5, 606. 01000 1. 000 5,606.01
0610 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 4.000
EACH 0. 000 0.00
5, 973. 00000 4. 000 23,892. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 628. 01000 2.000 11, 256. 02
0620 604-39050 *Manhole (Traffic Managenent System) 3. 000 1. 000
EACH 0. 000 0.00

6, 857. 14000 1. 000 6, 857. 14



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 MATERI AL ALLOWANCE Manhol e | TS 2. 000
EACH 0. 000 0. 00
3, 630. 00000 2.000 7,260.00
0625 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 738. 000 0. 000
LF 125. 000 3, 836. 25
30. 69000 125. 000 3,836.25
0630 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
1, 054. 70000 0. 000 0. 00
0635 606-01370 *Transition Type 3G 5. 000 0. 000
EACH 1. 000 2,453. 90
2,453. 90000 1. 000 2,453.90
0640 606-01380 *Transition Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 086. 50000 0. 000 0. 00
0645 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 1. 000 3,317.80
3,317.80000 1. 000 3,317.80
0650 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3,572. 20000 0. 000 0. 00
0651 607-00010  Corner and Line Br Post Added by MCR #1 Line #7 7.000 0. 000
EACH 0. 000 0. 00
370. 05000 0. 000 0. 00
0652 607-01000 Fence BW MP Added by MCR #1 Line #7 302. 000 0. 000
LF 0. 000 0. 00
3. 76000 0. 000 0. 00
0655 607-11525 *Fence (Pl astic) 2,134.000 1, 934. 000
LF 200. 000 1, 038. 00
5. 19000 2,134.000 11, 075. 46
0656 607-53172 Fence CL (72 In) Added by MCR #1 Line #4 310. 000 0. 000
LF 0. 000 0. 00

26.13000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0657 607-60620 Road Closure Gate Added by CMO #2 6. 000 0. 000
EACH 0. 000 0. 00
17, 104. 20000 0. 000 0. 00
0660 608- 00005 *Concrete Sidewal k (Special) 188. 000 0. 000
5% 0. 000 0. 00
85. 33000 0. 000 0.00
0665 608-00006 *Concrete Sidewal k (6 Inch) 3, 015. 000 0. 000
Sy 0. 000 0. 00
46. 64000 0. 000 0. 00
0670 608-00010 *Concrete Curb Ranmp 430. 000 0. 000
SY 0. 000 0. 00
212. 00000 0. 000 0.00
0675 609-21010 *Curb and CGutter Type 2 (Section |-B) 4,517. 000 1,158. 000
LF 924. 000 26, 444. 88
28. 62000 2,082.000 59, 586. 84

0680 609-21011 *Curb and CGutter Type 2 (Section I-M 745. 000 0. 000
LF 0. 000 0. 00
29. 68000 0. 000 0. 00
0685 609-21020 *Curb and Gutter Type 2 (Section II-B) 5, 734. 000 1, 058. 000
LF 863. 000 26, 528. 62
30. 74000 1,921. 000 59, 051. 54
0690 609-21021 *Curb and CGutter Type 2 (Section I1-M 66. 000 66. 000
LF 0. 000 0. 00
33. 92000 66. 000 2,238.72
0695 609-21900 *Curb and Cutter Type 2 (Special) 824. 000 0. 000
LF 0. 000 0. 00
36. 04000 0. 000 0. 00
0700 609-24008 *Gutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0. 00

8. 48000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0710

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

610- 00026

612- 00039

612-00041

612- 00042

612-00043

612- 00260

613- 00206

613- 00306

613-01100

613- 01200

613-01300

C21432
21432-BID
I MD761- 226

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

| TEM
DESCRI PTI ON

Materia

(Fl exi bl e)

(Fl exi bl e)

(Fl exi bl e)

(Fl exi bl e)

(6 Inch Patterned Concrete)

(Surface Munted)

(Type 1)

(Type Il)

(Type I11)

*Location Marker (Fiber Optic)(Done)

*2 Inch

*3 Inch

*1 Inch

*2 Inch

*3 Inch

El ectri cal

El ectrica

El ectri cal

El ectrica

El ectri cal

Condui t

Condui t

Condui t

Condui t

Condui t

( Bor ed)

( Bor ed)

(Plastic)

(Plastic)

(Plastic)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 136. 000
SF
9. 54000
11. 000
EACH
127. 20000
99. 000
EACH
116. 60000
27.000
EACH
118. 72000
27.000
EACH
120. 84000
8. 000
EACH
183. 38000
2, 993. 000
LF
18. 39000
1, 000. 000
LF
28. 13000
250. 000
LF
32. 86000
10, 388. 000
LF
11. 30000
1, 225. 000
LF

68. 90000

QrY TH'S PERI OD
QTY TO DATE

10.

1,702
1, 291.
2,993.

5, 581.
. 000
5, 693.

. 000
. 000
. 000

000

. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000
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23, 741.

1, 265.

1, 033.

.00

.00

.00

.00

.00

.00

49

.00

.00

60

50

09:53: 53

AMOUNT

1,272.

366.

55, 041.

14, 346

3, 286

64, 330

10, 128

.00

00

.00

.00

.00

76

27

30

00

90

30



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 613-07001  *Type One Pull Box 15. 000 3. 000
EACH 3.000 2,101. 98
700. 66000 6. 000 4,203. 96
0770 613-07002 *Type Two Pull Box 30. 000 1. 000
EACH 5. 000 5,082.70
1, 016. 54000 6. 000 6, 099. 24
0775 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 217. 94000 0. 000 0. 00
0780 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 743. 70000 0. 000 0. 00
0785 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2,229.18000 0. 000 0. 00
0790 613-07011 *Pull Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0795 613-07023  *Pull Box (24"x36"x24") 6. 000 2.000
EACH 0. 000 0. 00
1, 743. 70000 2.000 3,487.40
0800 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
60, 320. 36000 0. 000 0. 00
0801 613-10000 Wring Added by CMO #2 1. 000 0. 000
LS 0. 000 0. 00
2,815. 20000 0. 000 0. 00
0805 613-13000 *Lunminaire (LED) (Special) 3.000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0805 MATERI AL ALLOWANCE Luni nai res 3. 000
EACH 0. 000 0. 00

375. 69000 3. 000 1,127.07



CONTI D

ROADWAY

CAT NO0200

0810 613-13014

0810

0815

613- 32350

0815

0820

613- 40000

0825

613-40010

0825

0830

613-50100

0830

0835

613-50150

0840 614-00011

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Lumi naire (LED) (14,000 Lunens)

MATERI AL ALLOMANCE Lumi nai res

St andard Steel

*Li ght (35 Foot)

MATERI AL ALLOWANCE Li ght

St andar d

*Concrete Foundati on Pad

*Li ght

St andard Foundati on

St andard Foundati on

MATERI AL ALLOWANCE Li ght

Center

*Li ghting Control

MATERI AL ALLOWANCE Li ghting Contro

Cent er

*Secondary Servi ce Pedestal

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

SF

25. 000

700. 66000

375. 69000

22.000

2,626. 68000

1, 744. 44000

3. 000

829. 98000

22.000

955. 06000

1, 744. 44000

3. 000

8, 101. 58000

3, 693. 72000

1. 000

6, 990. 70000

439. 000

20. 14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

6. 000
4.000
10. 000

0. 000
12. 000
12. 000

0. 000
2.000
2.000

10. 000
3. 000
13. 000

12. 000
000
0. 000

-12.

0. 000
2.000
2.000

3. 000
-2.000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18
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10, 506

20, 933

1,659

2, 865

- 20, 933.

16, 203

-7,387.

.00

.00

72

28

96

28

16

43

.00

.00

09:53: 53

AMOUNT

9,392

26, 266

20, 933

1, 659

12,415

16, 203

3,693

.00

25

80

28

96

78

.00

16

72

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0845 614-00012 *Sign Panel (Class Il) 821. 000 0. 000
SF 0. 000 0. 00
22. 26000 0. 000 0. 00
0850 614-00013 *Sign Panel (Class IIl) 324. 000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 0. 000
EACH 0. 000 0. 00
307. 40000 0. 000 0. 00
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
503. 50000 0. 000 0. 00
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0875 MATERI AL ALLOMNCE Ped Signal Face 4.000
EACH 0. 000 0. 00
255. 00000 4. 000 1, 020. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
658. 26000 0. 000 0. 00
0880 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) 9. 000
EACH 0. 000 0. 00
370. 00000 9. 000 3,330.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00

827.86000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12-12) 2.000
EACH 0. 000 0. 00
455. 00000 2.000 910. 00
0890 614-72829 *Communi cations Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
979. 44000 0. 000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0. 00
0895 MATERI AL ALLOMNCE Control | er Cabi net 1. 000
EACH 0. 000 0. 00
22,275. 00000 1. 000 22,275.00
0900 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0. 00
0900 MATERI AL ALLOMNCE Pedestrian Push Button 4.000
EACH 0. 000 0. 00
975. 00000 4.000 3, 900. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0. 00
0910 614-72864 *Fire Preenption Unit 0. 000 0. 000
EACH 0. 000 0. 00
8, 695. 18000 0. 000 0.00
0910 MATERI AL ALLOWANCE Fire Preenption Unit 1. 000
EACH 0. 000 0. 00
4,944. 00000 1. 000 4,944. 00
0915 614-72868 *Bi cycl e and Pedestrian Traffic Counter 0. 000 0. 000
EACH 0. 000 0. 00
8, 028. 44000 0. 000 0.00
0920 614-72887 *M crowave Vehicle Radar Detector 0. 000 0. 000
EACH 0. 000 0. 00

8, 235. 14000 0. 000 0. 00
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PCN: 21432-BI D ESTI MATE RUN 02/ 16/ 2021
PRQIECT I MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0921 614-72895 Vehicle Detect Sys (Single Canera) Added by MCR #1 3. 000 0. 000
Line #1
EACH 0. 000 0.00
12, 359. 06000 0. 000 0. 00
0921 MATERI AL ALLOWANCE Vehi cl e Detection Canera 3. 000
EACH 0. 000 0. 00
9, 045. 00000 3. 000 27,135. 00
0925 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0.00
3, 869. 00000 0. 000 0. 00
0930 614-80322 *Barricade (Type 3 MB) 2.000 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0.00
0935 614-80385 Runble Strip 200. 000 200. 000
LF 0. 000 0.00
21.20000 200. 000 4,240. 00
0940 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 008. 12000 0. 000 0.00
0940 MATERI AL ALLOWANCE 30 Foot Mast Arm 1. 000
EACH 0. 000 0.00
9, 924. 44000 1. 000 9,924. 44
0945 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
17,577. 98000 0. 000 0.00
0945 MATERI AL ALLOWANCE 45 Foot Mast Arm 2.000
EACH 0. 000 0.00
11, 138. 89000 2.000 22,277.78
0950 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 150. 000 0. 000
LF 0. 000 0. 00
36. 04000 0. 000 0.00
0955 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
6, 809. 44000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0960 614-87496

0965 614-87690

0965

0970 614-87704

0970

0971 900- 00006

0975 615-00050

0980 619-00007

0985 619- 06060

0990 619-50480

0995 619-50640

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

MATERI AL ALLOWANCE Et hernet Switch

*Ethernet Radio (Single Cient)

MATERI AL ALLOWANCE Et her net Radi o

Added Item (Dol lar)/ ITS Disincentive

Enbanknent Protector Type 5

Connect To Existing Waterline

6 Inch Ductile Iron Pipe

6 Inch Plastic Pipe

8 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 300. 000
LF
4. 06000
1. 000
EACH
1, 100. 28000
EACH
610. 00000
1. 000
EACH
2, 634. 10000
EACH
915. 00000
-600. 000
DOL
1. 00000
2.000
EACH
1, 017. 00000
9. 000
EACH
1, 816. 00000
12. 000
LF
175. 99000
55. 000
LF
86. 49000
77.000
LF

121. 99000

QrY TH'S PERI OD
QTY TO DATE

-600.

-600.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:53: 53

AMOUNT

610.

915.

-600.

1, 017.

.00

.00

00

.00

00

00

00

.00

.00

.00

.00
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PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1000 619-75048 6 Inch Gate Valve 2. 000 0. 000
EACH 0. 000 0.00
2,750. 01000 0. 000 0. 00
1005 619-78048 6 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0.00
1010 621-00450  *Detour Paverent 10, 000. 000 8,474.000
Sy 297. 000 9,328.77
31. 41000 8, 771. 000 275, 497. 11
1015 624-30016 15 Inch Drainage Pipe (Class 10) (Conplete In Place) 150. 000 124. 000
LF 26. 000 2,054.00
79. 00000 150. 000 11, 850. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 262. 000 1, 078. 000
LF 125. 000 10, 312. 50
82.50000 1, 203. 000 99, 247. 50
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 897. 000 305. 000
LF 0. 000 0. 00
97. 00000 305. 000 29, 585. 00
1030 624-30031 30 Inch Drainage Pipe (Class 10) (Conplete In Place) 103. 000 0. 000
LF 0. 000 0.00
153. 00000 0. 000 0. 00
1035 624-50031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 463. 000 463. 000
Co
(Corrp LF 0. 000 0. 00
99. 00000 463. 000 45, 837. 00
1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 310. 000 264. 000
Co
(Corp LF 0. 000 0.00
375. 99000 264. 000 99, 261. 36
1045 625-00000 *Construction Surveying 1. 000 0. 230
LS 0. 060 5, 088. 00
84, 800. 00000 0.290 24,592. 00
1050 626-00000  *Mbbilization 1. 000 0. 557
LS 0.371 424,592. 40

1, 144, 453. 90000 0.928 1, 062, 053. 22
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PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1055 626-01113  *Public Informati on Management (Tier 111) 275. 000 137. 000
DAY 22.000 1, 547. 26
70. 33000 159. 000 11, 182. 47
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 173. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Paverent Marking Paint (H gh Build) 224.000 134. 150
GAL 4.000 254. 40
63. 60000 138. 150 8, 786. 34
1070 627-01010 *Prefornmed Plastic Pavenent Marking (Type I)(Inlaid) 45. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1075 627-02010 *Preformed Plastic Pavenment Marking (Type I1) (Inlaid) 916. 000 0. 000
SF 0. 000 0.00
15. 90000 0. 000 0. 00
1080 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol ) (Type 1, 974. 000 0. 000
1)(In
) SF 0. 000 0. 00
21.20000 0. 000 0. 00
1085 627-30328 *Prefornmed Plastic Pavement Marking (XWal k- St op 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1090 630-00000  *Flagging 10, 000. 000 3, 931. 500
HOUR 461. 000 13, 193. 82
28. 62000 4,392.500 125,713.35
1095 630-00007 *Traffic Control I|nspection 120. 000 87.000
DAY 16. 000 3,392.00
212. 00000 103. 000 21, 836. 00
1100 630-00012 *Traffic Control Management 275. 000 102. 000
DAY 18. 000 15, 872. 76
881. 82000 120. 000 105, 818. 40
1103 900- 00006 Added Item (Dol lar)/ Added Item- Work Tinme Violation - 14, 250. 000 - 14, 250. 000
DOL 0. 000 0. 00

1. 00000 - 14, 250. 000 - 14, 250. 00
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PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 630-00015 *Uniformed Traffic Control Coordination 25. 000 25. 000
HOUR 0. 000 0. 00
53. 00000 25. 000 1, 325. 00
1110 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 8. 000
EACH 0. 000 0. 00
132. 50000 8. 000 1, 060. 00
1115 630-80341  *Construction Traffic Sign (Panel Size A) 54. 000 26. 500
EACH 0. 000 0. 00
74.20000 26. 500 1, 966. 30
1120 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 37.000
EACH 0. 000 0. 00
84.80000 37.000 3,137.60
1125 630-80343  *Construction Traffic Sign (Panel Size C 27.000 13. 500
EACH 0. 000 0. 00
106. 00000 13. 500 1, 431. 00
1130 630-80344  *Construction Traffic Sign (Special) 612. 000 198. 500
SF 0. 000 0. 00
14. 84000 198. 500 2,945.74
1135 630-80350 *Vertical Panel 40. 000 19. 500
EACH 0. 000 0. 00
31. 80000 19. 500 620. 10
1140 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 890. 00000 3. 000 20, 670. 00
1145 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2,120. 00000 1. 000 2,120.00
1150 630-80360  *Drum Channelizi ng Device 434. 000 217.000
EACH 0. 000 0. 00
42.40000 217.000 9, 200. 80
1155 630- 80370 Barrier (Tenporary) 4, 000. 000 1,523. 500
LF 0. 000 0. 00

35. 00000 1, 523. 500 53, 322.50



CONTI D

ROADWAY

CAT NO0200

1160 630-80380

1165

630- 85010

1170

630- 85020

1175

630- 86810

1180

700- 70010

1185

700-70013

1190

700- 70016

1195

700-70018

1200

700- 70019

1205

700-70023

1210 700-70082

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

102. 000

13. 78000

8. 000
EACH
6, 890. 00000

2.000
EACH
53, 000. 00000

2.000
EACH
37,100. 00000

0. 000

F A
1. 00000
125, 000. 000

F A
1. 00000
46, 257. 030

F A
1. 00000
5, 000. 000

F A
1. 00000
7, 500. 000

F A
1. 00000
19, 200. 000

F A
1. 00000
15, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51. 000
0. 000
51. 000

2.500
0. 000
2.500

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

271. 030
459. 860
730. 890

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 030. 000
0. 000
5, 030. 000

660. 000
0. 000
660. 000
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459.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:53: 53

AMOUNT

702.

17,225

53, 000

18, 550

730.

5,030

660.

78

00

00

00

.00

.00

89

.00

.00

00

00
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C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 27
ESTI MATE RUN 02/ 16/ 2021
09: 53: 53

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

1215 700-70100

1220

700-70111

1225

700- 70380

1230

700- 70589

1291

900- 00012

1296 900-00012

CAT NO0300

1240 202-00246

1245 202- 00450

1250 202-00453

1255 202-00495

ROADWAY

F/ A Relocate Uilities

Project First Program

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

Added Item (Foot)/ Piling Cut Of (HP 12x53)

Added Item (Foot)/ Piling Cut OFf (HP 14x73)
STRUCTURES

*Renpoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Portions of Present Structure (Cass 1)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

50, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
49. 000

LF
104. 00000
5. 000

LF
148. 00000

CAT 0200
1, 287. 000

sy
9. 01000
53. 000

sy
225. 00000
104. 000

sy
530. 00000
1. 000

LS

130, 000. 00000

CURRENT AMT $11, 199, 622. 87 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

49. 000
0. 000 0.00

49. 000 5, 096. 00

5. 000
0. 000 0. 00
5. 000 740. 00

914,027.52 $ 6, 170, 267. 23

643. 000
0. 000 0.00

643. 000 5,793. 43

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 900
0. 000 0. 00

0.900 117, 000. 00
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PCN: 21432-BID ESTI MATE RUN 02/ 16/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0008 09: 53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1260 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0.00
14. 00000 250. 000 3, 500. 00
1265 206- 00065 Structure Backfill (FlowFill) 170. 000 85. 000
cY 0. 000 0. 00
131. 00000 85. 000 11, 135.00
1270 206- 00200 Structure Backfill (C ass 2) 120. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
1275 206-01781 *Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
14,499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
14, 499. 70000 0. 000 0. 00
1285 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 736. 000
LF 0. 000 0.00
130. 00000 736. 000 95, 680. 00
1295 502-11473 *Steel Piling (HP 14x73) 116. 000 116. 000
LF 0. 000 0. 00
185. 00000 116. 000 21, 460. 00
1300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 21.100 0. 000
cY 0. 000 0.00
675. 00000 0. 000 0. 00
1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
Sy 0. 000 0. 00

15. 00000 0. 000 0. 00
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CAT NO0300

1315 518-01004

1315

1320

601- 03040

1325

601- 04550

1330

602- 00000

1335

602- 00020

1340

604- 25000

1345

606- 00900

1350

606- 11030

1350

1355 606-11032

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES

*Bri dge Expansion Device (0-4 Inch)

MATERI AL ALLOMNCE Expansi on Devi ce

*Concrete Cl ass D (Bridge)

*Concrete Cass G

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet Special

*Quardrail

(Speci al )

*Bridge Rail

Type 10M

MATERI AL ALLOMANCE Bri dge Rail 10M

*Bridge Rail Type 10M ( Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
142. 000
LF
275. 00000
LF
131. 96479
59. 000
cy
1, 275. 00000
292. 900
cy
1, 000. 00000
3, 373. 000
LB
1. 05000
65, 025. 000
LB
1. 15000
2.000
EACH
8, 910. 00000
503. 000
LF
375. 00000
232. 000
LF
195. 00000
LF
113. 35000
231. 000
LF

225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

142. 000
0. 000
142. 000

57.100
0. 000
57.100

105. 100
27.900
133. 000

3, 373. 000
0. 000
3, 373. 000

45, 920. 000
4,262. 000
50, 182. 000

0. 000
0. 000
0. 000

13. 000
265. 000
278.000

0. 000
160. 000
160. 000

232.000
-160. 000
72.000

0. 000
0. 000
0. 000

Page 29

ESTI MATE RUN 02/ 16/ 2021

27,900

4,901.

99, 375

31, 200

-18, 136

.00

.00

.00

00

.00

30

.00

00

00

00

.00

09:53: 53

AMOUNT

18,739

72,802

133, 000

3, 541.

57,709

104, 250

31, 200

8, 161.

.00

00

50

00

65

30

.00

00

00

20

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1355 MATERI AL ALLOWANCE Bri dge Rail 10M ( Speci al) 231. 000
LF 0. 000 0. 00
139. 00000 231. 000 32,109. 00
1360 607-53137 *Fence Chain Link (Special) (36 Inch) 209. 000 0. 000
LF 0. 000 0. 00
58. 46000 0. 000 0.00
1365 607-53191 *Fence Chain Link (Special) (92 Inch) 214.000 0. 000
LF 0. 000 0. 00
132. 98000 0. 000 0. 00
1370 613-00200 *2 Inch Electrical Conduit 265. 000 0. 000
LF 265. 000 4,494, 40
16. 96000 265. 000 4,494. 40
1375 618-00142  *Prestressed Concrete | (BT42) 180. 200 180. 200
LF 0. 000 0. 00
545. 00000 180. 200 98, 209. 00

CAT 0300 CURRENT AMI $ 1,361, 769.07 $ 149,734.70% 818, 784.48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37,100. 00
1390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMT $ 101, 336.00 % 0.00% 101, 336. 00

PROJECT TOTAL CURRENT AMI $12,662,727.94$ 1,063,762.22% 7,090, 387.71



